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COMMENTS 
 

I. THE USE OF TEMPORARY CHANNELS BY A PRIMARY STATION SHOULD 
NOT EXCLUDE THOSE CHANNELS FROM THE AVAILABLE POOL OF 
CHANNELS LPTV AND TV TRANSLATORS CAN APPLY FOR IN THE FIRST 
DISPLACEMENT WINDOW 
 
If the FCC decides that the use of temporary channels is warranted, those 
temporary channels should not be excluded from the channels which LPTV and 
translators can apply for in the first displacement window.  If a new construction 
permit is issued for a temporary channel currently in use by a moving primary, 
then that construction permit should have its’ normal 36 month period extended 
by the length of time it takes the primary to stop using the temporary channel.  
 

 
II. THE WAIVER OF THE FCC’S RULES TO MITIGATE THE CONSEQUENCES 

OF THE REPACK TO PRIMARY STATIONS SHOULD BE EXTENDED TO 
LPTV AND TV TRANSLATORS AS ALLOWABLE BY THE STATUTE 
 
If the FCC decides to waive any of its’ normal rules to mitigate the consequences 
of the repacking process on the primary stations, then it should also consider 
waivers of the rules to make sure the viewers of LPTV and TV translator stations 
are distrupted as little as possible.  The viewers of LPTV and TV translators are 
NOT second-class viewers!  
 

 
III. DISPLACED LPTV AND TV TRANSLATORS SHOULD BE ALLOWED TO 

BUILD THEIR NEW FACILITIES AS SOON AS THEIR PERMIT IS ISSUED, 
AND NOT HAVE TO WAIT UNTIL THE REPACKING PHASE OF THEIR DMA 
OCCURS 
 
The 10-phases of the repack last over three plus years, which can create 
problem for LPTV and TV translators.  If you have a new construction permit 
issued to you in Phase 1 when the LPTV displacement window occurs, you have 
your 36 months to build, but you want to jump on the ATSC 3.0 bandwagon and 
build as soon as possible. However, you are located in phase 10 area, and the 
channel you have been given in the displacement window can not work until all of 
the primaries move around in phase 10.  You could lose almost all of the 3 years 
waiting for the primary on your channel to clear, or for when you will not provide 
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interference yourself since the primaries have not yet moved.  How does the 
FCC balance the spectrum rights of the new LPTV CP holder, vs the waiting 
around to move primary?  Of course LPTV and translators will have to wait, but 
what can be done about this potential loss of time? 
 

 
IV. BOTH THE “PHASE ASSIGNMENT TOOL” AND “PHASE SCHEDULING 

TOOL” SHOULD BE USED BY THE FCC TO CONSIDER THE IMPACTS ON 
LPTV AND TV TRANSLATORS WITHIN THOSE PHASES 
 
After the FCC use both of these new tools, it should leverage that investment in 
technical planning to develop additional capacity to assist LPTV and TV 
translators with the told.  While most LPTV will be able to easily develop their 
own schedules, the TV translators will need a lot more assistance, especially 
those which are civic/gov’t/ed, indie, and non-profit, as well as the primary owned 
and operated facilities. 
 
 

V. THE AUCTION LEGISLATION ALLOWS FOR AN AUCTION ELIGIBLE  
STATION WHICH IS DISPLACED TO FORGO DISPLACEMENT RELOCATION 
FUNDING IN LIEU OF APPLYING FOR FLEXIBLE USE STATUS.  WHEN 
WILL THIS BE ALLOWED TO HAPPEN?  

 
It is important for the FCC to decide the exact process and timeline for when 
eligible entities which have been displaced, do not take relocation funding, and 
want to apply for flexible uses. They need to know when can apply, how long it 
will take, and will they need to wait until the entire 10 phases are complete before 
starting their new service. 
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